
	 onstruction at the Mead Family Cancer Center continues  
	 to gain momentum as the project moves fully into 
interior work. Over the past month, crews fully enclosed the building 
and introduced temporary heat. Interior temperatures now remain 
between 55 and 60 degrees, creating a safer and more productive 
environment for trade partners while protecting materials from freezing 
as drywall installation begins.

Interior framing is nearly complete. In the northwest corner infusion area 
and the second level, crews have already begun drywall installation. As 
framing and in-wall rough-ins finish in adjacent areas, walls will continue 
to go up throughout the cancer center, making interior spaces easier to 
visualize.
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Roofing is nearing completion, with about one week of work remaining. Once 
it’s finished, the building will remain fully dried in until final coping, fasteners 
and adjustments are completed near the end of the project. Exterior window 
framing will begin in the coming month, with glass installation expected 
approximately one month later. As these elements are installed, the exterior 
appearance of the cancer center will continue to take shape.

The project reached full enclosure at the end of 2025, which marked a 
major milestone. This achievement helps maintain schedule momentum and 
supports the high volume of work planned over the coming months.

Specialty room update: Linear accelerator suite 
Crews recently reached a key milestone in the linear accelerator suite when 
they installed the circular base frame for the accelerator equipment. This 
component required extreme precision, and teams verified the frame multiple 
times to confirm it met required tolerances. The equipment vendor will return 
in a few months to install the accelerator itself.

In early February, crews will install the lead-lined door and radiation shielding 
for ductwork. Once this work is complete, teams can finish framing and 
continue progress in this highly specialized space, which requires additional 
coordination and safety measures.

Looking ahead 
The project continues to track well against the schedule, with several visible 
milestones approaching. With the building enclosed and major systems 
nearing completion, progress will accelerate inside and outside the structure. 
Over the next several months, the Mead Family Cancer Center will continue to 
transform from a construction site into a welcoming, advanced space designed 
to support patients, families and care teams.

To learn more or support the project, visit columbushosp.org.

Mechanical, electrical and plumbing overhead rough-in work is in its 
final stages and is expected to be complete by the end of February. After 
crews are done with this phase, they will begin making final connections 
to major equipment. Air handling units are scheduled for delivery to the 
second floor by the end of January, and workers hope to have the units 
connected and operational by late March. These systems will support 
environmental controls critical to patient care and staff comfort.

With major systems coming online, the project will soon transition into 
finishing work. Painting is expected to begin within the next several 
weeks, followed by the delivery and installation of casework and other 
interior finishes later this spring. These steps will bring color, functionality 
and character to the space as rooms move closer to completion.
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Exterior progress 
Exterior work continues to move forward despite winter weather. Masonry 
crews completed sections on the east side of the building and are 
preparing to shift to the north side. Workers continue installing spray 
foam insulation, which serves as the building’s exterior insulation layer 
and improves energy efficiency.

Work progresses at the main entrance, where framing and 
structural elements are coming together to define the future 

arrival experience for patients and visitors.

Masonry crews advance exterior brickwork,  
adding durability and visual character as construction 

continues around the building.

Exterior framing at the front of the Mead Family  
Cancer Center has been continuing over the past month  

and is now complete.

Precision leveling of the linear accelerator base frame is under 
way. This critical step ensures the equipment meets strict 

tolerance requirements for future installation and operation.


