
	 he countdown is on! We’re getting down to the last few  
	 months of the Mead Family Cancer Center construction, 
and the facility is taking shape quickly.
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T Doors in zone 1 will begin swinging in the coming weeks, with zones 2 and 3 
following.

Lobby and public spaces 
The lobby has transformed significantly. All drywall and soffits are framed, 
finished and painted. Masons will soon install stone around the fireplace, TV wall 
and two lobby columns. The temporary containment at the glass entry vestibule 
has been removed, and crews will frame the lid and prepare for the new sliding 
doors, expected late this month or early next. Three check in desks are located in 
the lobby, with one complete and the remaining two ready for installation once 
space opens.

Exterior progress 
Brickwork around the building is complete, and crews are preparing for the 
next major milestone: installing metal panels around the main canopy and 
along the sides of the entrance. The panels are scheduled to arrive at the 
end of the month, with installation planned for early July. Once those are in 
place, soffit panels beneath the canopy will follow.

Final grading is underway on the west parking lot. Weather permitting, 
crews expect to pour the remaining concrete next week, which will complete 
all site paving. With the steel tie in to the existing hospital now finished, 
teams are moving into exterior metal framing. Once framing and roofing 
are complete, mechanical and electrical rough ins will begin, followed by 
drywall and finishes.
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Cabinetry and counters are being installed at one of 
the nurses stations, giving the space its first sense of 

structure and function.

Work continues in the open infusion area, where crews are 
installing ceiling panels and finishing cabinetry to bring the 

space closer to its final design.

Interior construction 
Activity inside the building continues to increase as each zone reaches 
new milestones.

Zone 1: Zone 1 has seen significant progress. Drywall and soffits 
are complete, painted and ready for finishing touches. Ceiling tile 
installation is underway, and workers are placing border tile and device 
mounted pieces. In the infusion area, soffits are painted, and crews are 
installing ceiling tile above the nurse stations. Workers have grouted 
bathroom tile, and they will add plumbing fixtures once the grout cures. 
They will install quartz countertops soon, followed by flooring and final 
fixtures as this zone nears completion.

Zone 2: Zone 2 is moving quickly and looks noticeably different with 
each visit. Casework is largely installed, the ceiling grid is in place and 
crews are adding lights and devices. The hot lab for positron emission 
tomography computed tomography (PET CT) is framed and enclosed. 
Flooring crews have begun installing luxury vinyl tile in corridors, and 
they will soon begin room flooring with a second crew to accelerate 
progress.

Zone 3: Zone 3 continues to take shape as drywall finishing, painting 
and ceiling grid installation progress. Devices, lights and casework will 
follow as each section is completed. Rooms with barn door frames will 
receive their doors after flooring is installed.

Zone 4: Zone 4 is advancing with corridor flooring, bathroom tile and 
preparation for door installation. 

Building systems and finishes 
Permanent electrical power is active in several areas, and more sections will 
come online as crews complete their work. They will bring air handling units 
and the chiller online soon, allowing for temporary air conditioning. This step 
supports flooring installation throughout zones 1 and 2.

Flooring varies by room type. Exam rooms and utility spaces will receive 
sheet vinyl, hallways will feature vinyl plank and the lobby and bathrooms 
will have ceramic tile. Offices will be carpeted to create a comfortable work 
environment.

Linear accelerator vault 
The linear accelerator vault continues to progress. Casework is complete, 
and crews are preparing for countertops, flooring and a fabric light fixture 
designed to resemble a skylight. The linear accelerator is scheduled to arrive 
in late July. Teams may install the light fixture before the machine to allow 
easier access for wiring and equipment connections.

Emergency department tie in 
Structural steel tie in work is complete, and metal framing will continue 
over the next few weeks. Once the area is fully enclosed, crews will begin 
mechanical, electrical and plumbing rough ins, followed by drywall and 
glazing. This will allow tie in work inside the emergency department to begin.

The redesigned layout will shift the main entrance slightly south, creating a 
more direct path into the space. The expanded waiting area will improve flow 
for patients entering the emergency department or cancer center.

Looking ahead 
With metal panel installation, mechanical startup, flooring and interior finishes 
all progressing, the building is quickly shifting from a construction site into a 
warm, functional space. Each week brings more definition and detail as the 
project moves closer to completion.

To learn more or support the project, visit columbushosp.org.


