
	 onstruction at the Mead Family Cancer Center is moving  
	 steadily forward as crews take advantage of mild 
fall weather.  With steel work wrapping up and paving and framing 
underway, the project is quickly transitioning toward enclosure and 
interior development.

Exterior progress moves toward enclosure 
Crews are completing the final paving pours for the north parking lot as 
temperatures allow. With warmer days this month, the team aims to finish 
remaining concrete pours before winter sets in. Structural steel erection 
is now nearly complete, with only the tie-in to the existing hospital 
remaining. Workers expect to finish metal decking soon, setting the stage 
for continued exterior framing around the building.
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Preparing for winter and major equipment deliveries 
The project team is carefully planning for winter construction. Preparations are 
underway to receive large mechanical equipment, including air handling units 
and the chiller, within the next four weeks. Crews are coordinating delivery 
and installation to ensure the equipment is safely positioned before drywall 
and framing continue around it.

LINAC vault milestone and community event 
Another important focus this month is the linear accelerator (LINAC) vault, 
which will house the cancer center’s radiation oncology equipment. The 
project team is preparing to pour the vault’s slab in time for a special patient 
and survivor signing event — a meaningful opportunity for the community to 
leave messages of hope and support within the walls of this vital treatment 
space.

Looking ahead 
Over the next several weeks, visitors to the site will notice rapid progress as 
the exterior nears full enclosure and interior construction begins in earnest. 
The project remains on track as it heads into the winter season, bringing the 
vision of the Mead Family Cancer Center one step closer to reality.

When complete, the cancer center will bring all cancer services together 
under one roof — offering comprehensive, coordinated care in one convenient 
location.

To learn more or support the project, visit columbushosp.org.

Once framing is complete, crews will move on to sheathing and spray 
foam insulation, followed by the start of roofing activities. Tucker Masonry 
is preparing to begin brickwork in early to mid-December. Temporary heat 
will be used to maintain suitable conditions for masonry and keep the 
building warm throughout the winter months.

Site utilities completed 
All site utilities for the project have been completed, marking a major 
milestone for the exterior work. With underground systems now in place, 
crews can focus on finishing surface-level work and closing out remaining 
site concrete pours.
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Interior framing begins 
Interior progress is also ramping up. Framing materials arrived in mid-
November, and interior wall framing is scheduled to begin soon. Once 
framing is underway, mechanical, electrical and plumbing teams will 
begin overhead rough-in work, starting with roof drain piping and 
other essential systems.

By early December, portions of the building are expected to see the 
start of drywall installation — an exciting sign that interior spaces are 
beginning to take shape.

Sheathing work begins, marking the next step  
in enclosing the cancer center.

Structural and framing steel is near  
completion on the cancer center’s exterior.

North parking lot paving progresses as fall weather allows.

This is a wide-view of the cancer center taking shape.


