
	 onstruction at the Mead Family Cancer Center remained  
	 busy throughout December as crews worked toward 
enclosing the building and advancing interior construction.
Even as winter weather arrived, careful planning and coordination helped 
maintain steady progress across the site.

Exterior work moves closer to enclosure 
During December, crews focused heavily on closing in the building by 
completing exterior framing, sheathing and spray foam insulation. These 
steps are critical for running heat inside the building before the end of the 
year, which allows interior construction to continue efficiently throughout 
the winter months.
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Preparing for drywall and finishing work 
With enclosure efforts nearing completion, the project team is planning for 
expanded drywall activities in January. Team members expect to begin 
drywall installation in more areas of the building, with some spaces moving 
into finishing stages as work progresses.

One of the crews’ top priorities is managing the flow of work. They are 
continually balancing in-wall and overhead electrical and plumbing work 
with framing and drywall activities. This level of coordination helps keep the 
project on schedule while maintaining safety and efficiency on site.

Looking ahead 
As the project moves into the new year, visitors to the site will continue to see 
visible progress both inside and out. Glazing work and curtain wall framing 
may begin later next month, adding another milestone to the building’s 
exterior development.

Despite winter conditions, construction remains on track. When complete, 
the Mead Family Cancer Center will bring all cancer services together under 
one roof, providing patients with comprehensive, coordinated care in one 
convenient location.

To learn more or support the project, visit columbushosp.org.

Roofing work continued at a strong pace, with approximately 75% of the 
roof expected to be complete by late December. As roofing advances, the 
project moves closer to full enclosure and improved weather protection 
for interior spaces.

Masonry work is also beginning to take shape. Brick deliveries will arrive 
soon, and masonry crews are preparing to begin installation. This phase 
will bring another visible change to the cancer center’s exterior and 
further advance the enclosure process.
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Interior construction gains momentum 
Inside the building, activity continues to increase as multiple trades work 
simultaneously. Crews are actively framing interior walls, giving shape to 
future clinical, treatment and support spaces throughout the building.

Electrical and plumbing teams are making significant progress on in-wall 
rough-in work, which is approximately 50% complete across the building. 
As framing wraps up in specific areas, teams will shift to overhead rough-
in work — an important step that prepares spaces for drywall installation.

This coordinated effort across trades marks a key transition from 
structural work to interior development, as the building’s layout becomes 
more defined.

Spray foam insulation begins on the exterior of the building.

Metal framing takes place on the inside  
of the cancer center.

A wide view of the Mead Family Cancer center, now attached to 
the hospital.

The Mead Family Cancer Center main entrance  
continues to take shape.

Sheating continues around the cancer center.


